

3. QUEEN ELIZABETH II POOLS REDEVELOPMENT



The Committee **received** a report from Mark Noonan (Project Co-ordinator) providing a final account for the QEII Pools redevelopment.

The forecast total cost of the project is \$21,134,914 compared to an approved budget of \$21,149,306. This represented a forecast of \$14,392 under budget.